
TES IV MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 489
W.A. Name: Sauget Sites DocRev
EPA Primary Contact: Dave Favcro
EPA Regional Contact: Chris Liszew$kj_
Contractor Project Manager:

REGION: V
RCRA: __ CERCLA: ___

* Report Period: August 1987
Firm: ICAIR
% Project Technically Complete: <5%

1. PROGRESS MADE THIS REPORT PERIOD.

This Work Assignment was received on August 27. Scope and schedule of the
assignment were discussed with the Primary Contact on August 28.

2. DELIVERABLES.

Deliverable

Site Presentation Package

Project Plan

Draft Groundwater Site Report

Final Groundwater Site Report

Due D?te

TBD

TBD

TBD

TBD

Date Delivered

3. OUTSTANDING ISSUES/RESOLUTIONS.

None.

4. PROJECTED ACTIVITY NEXT PERIOD.

During September the Work Plan will be submitted. The receipt of background data
is anticipated the first week in September and work on the presentation package will
then begin.

5. SUBCONTRACTING.

ICAIR, Life Systems has been subcontracted to perform this document review.

Th« *»» eoBitw » «



WORK ASSIGNMENT SUMMARY OF COST

JACOBS ENGINEERING GROUP
251 SOUTH LAKE AVENUE
PASADENA, CA 91101

EPA REGION 05 WA 489
S/S ID. t K3
SITE NAME IL.SAUGET
FUNDING CERCLA

MONTH OF
AUGUST '8?

ESTIMATED COST
BASE FEE

TOTAL

$12.776.00
156.00

$12,932.00

MAJOR COST ELEMENTS:

1. JACOBS DIRECT LABOR
2. SUBCONTRACTORS DIRECT LABOR
3. DIRECT MATERIALS £ SUPPLIES
k. TRAVEL
5. COMMUNICATION
6. CONSULTANTS
7. SUBCONTRACTS
8. EQUIPMENT

9. TOTAL DIRECT COSTS
10. OVERHEAD

A. JACOBS (027.50** OF ITEM 1)
B. SUBCONTRACTORS

11. TOTAL COST, EXCLUS-IVE OF G&A
12. G & A EXPENSE

A. JACOBS (OM..12** OF ITEM 1-HOA)
B. SUBCONTRACTORS

13- TOTAL COST
11». JACOBS FEE
15- SUBCONTRACTORS FEE

16. TOTAL AMOUNT CLAIMED
17. AMOUNT PREVIOUSLY REIMBURSED

18. CURRENT AMOUNT CLAIMED

CURRENT AMT.
CLAIMED

$.00
.00
.00
.00
.00
.00
.00
.00

$.00

.00

.00

$.00

.00

.00

$.00
.00
.00

$.00
.00

$.00

CUMULATIVE
AMT. CLAIMED

$.00
.00
.00
.00
.00
.00
.00
.00

$.00

.00

.00

$.00

.00

.00

$.00
.00
.00

$.00
(.00)

$.00

*PROVISIGNAL RATE

THE DATA CONTAINED IN THIS MONTHLY PROGRESS REPORT HAS BEEN
SUBMITTED IN CONFIDENCE AND CONTAINS SENSITIVE INFORMATION AND
SHOULD NOT BE DISCLOSED TO OUTSIDE PARTIES



WORK ASSIGNMENT FINANCIAL STATUS SUMMARY REPORT
TES - CONTRACT NO.: 68-01-7351

PERIOD ENDING 8/31/87

H.A.: 489 EPA REGION: 05

PERIOD OF PERFORMANCE: 8/31/87

PRIMARY CONTACT: D.FAVERO
REGIONAL CONTACT: C.LISZEHSKI
% OF BUDGET UTILIZED: .00

ACTUAL COSTS BASE PERIOD OPTION PERIOD

PROFESSIONAL HOURS
PROFESSIONAL DOLLARS
SUPPORT HOURS
SUPPORT DOLLARS
EQUIPMENT
TRAVEL
ODC S
SUBPOOL
CONSULTANTS
OVERHEAD/INDIRECT COSTS
SUBCONTRACTORS FEE
JACOBS FEE

TOTAL W.A. COSTS fc FEES
OUTSTANDING COSTS
COSTS AND FEES OUTSTANDING

CURRENT CUMULATIVE ESTIMATED AT
PERIOD TO DATE

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

COMPLETION

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12,932.00

BUDGET AT ESTIMATED AT BUDGET AT
COMPLETION COMPLETION COMPLETION

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12,932.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

THE DATA CONTAINED IN THIS MONTHLY PROGRESS REPORT HAS BEEN
SUBMITTED IN CONFIDENCE AND CONTAINS SENSITIVE INFORMATION AND
SHOULD NOT BE DISCLOSED TO OUTSIDE PARTIES



Work Assigtinent Verification Form
Tes (2)__(3)__(4)__Other

Work Assignment No. ______

Region y

Program: RCRA or CERCLA

NOTE: Each Wbrk Assignment Manager should review the monthly financial and progress
report before verifying costs and return directly to the Regional Tes Contact
by the first of each month.

_________ Sufficient Progress has been made by the contractor to support
payment for work performed during the month of __________.

Contractor must provide additional cost justification to
enable verification of costs on this work assignment.

Costs listed below should be withheld since they cannot be
verified.

Connents/Explanation:

tATE VV>rk Assigrinont


